
   

 

QUARTERLY PROGRESS SUMMARY: July – September 2016 

High Performance Mānuka Plantations PGP Programme  
 

Summary of progress during this quarter 

• Roll out of apiary management plans for each trial site in preparation for the upcoming honey 

season. 

• Assessments of survival and growth of mānuka plantations is underway. 

 

Key highlights and achievements 

• A full Functional Description of the predictive model for plantation mānuka has been 

completed. This describes the modelling approach and the data inputs and outputs for the 

predictive model. 

 

Upcoming 

• An expert review of the modelling approach used in the predictive tool for plantation mānuka.  

• Continued assessment of growth and plant survival and nectar and honey collection of the trial 

mānuka plantations. The oldest trial sites are entering their fifth and sixth years. 

 

 

Communications & Tech transfer 

• Manuka Farming NZ had a stand at the National Māori Mānuka Conference 2016 on the 4th and 

5th of August. Many discussions were had with bee keepers and landowners covering the PGP 

programme findings and the opportunity of plantation mānuka and how it may or may not work 

at specific sites. 

• Attend and exhibit at the MPI PGP Expo and Annual Conference on 1st November 2016. 

 

Investment 

Investment 
period 

Industry 
contribution 

MPI  
contribution 

Total 
investment 

During this 
Quarter 

$53,808 $0.00 $53,808 

Programme to 
Date 

$1,218,910 $896,978 $2,115,888 

 


