

QUARTERLY PROGRESS SUMMARY: Q1 July - September 2017

Clearview Innovations [Ballance Agri-Nutrients]

Summary of progress during this quarter

- Extension Advisory Panel met to review Extension Strategy and Plan
- Business case for a Nitrogen product concept approved by Ballance Gate Keepers
- Recalibration interviews with Southland catchment groups completed

Key highlights and achievements

- Baseline parameters for the monitoring and evaluation of SpreadSmart, N-Guru developed.
- Thirteen N-Guru case studies completed.
- MitAgator™ model development on track for scheduled completion

Upcoming

- Final results for the PGP biofertiliser product concept field trial are expected in Q2
- Business case for commercialising a new product concept developed in the programme to be submitted to the Ballance Gate Keepers for approval in November
- The Clearview PGP programme will feature at the October Precision Ag Conference to be held in Hamilton
- Recalibration interviews to be conducted with non-farmers in the Southland Catchment groups.

Investment

<i>Investment period</i>	<i>Industry contribution</i>	<i>MPI contribution</i>	<i>Total investment</i>
<i>During this Quarter</i>	\$198,215	\$195,766	\$393,981
<i>Programme To Date</i>	\$8,112,711	\$8,378,184	\$16,490,895